
OUR CLIENT’S 
PERSPECTIVE
“AGSI was an invaluable partner 
during a challenging time. They 
gave my team the answers we 
needed, helped us dramatically 
improve our ability to support our 
business units, and gave us the 
tools to quantify our increased 
value to company leadership. 
They are now an integral part of 
our team as we develop the larger 
strategic blueprint that will define 
our future state.” 

- CIO / Client Sponsor
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OPTIMIZE & EXECUTE

CASE STUDY

IMPROVING VISIBILITY INTO PROJECTS AND RESOURCES		  
With Custom Tracking Application 				

IN BRIEF
CLIENT:   
Internet Infrastructure Company

ENGAGEMENT:  
Project & Resource Management 
Application Development

CHALLENGE:  
Resolve tracking issues with 
project delays and establish clear 
metrics for oversight

OUTCOME:  
Custom application matches 
resources with demand, 
consolidates all metrics and 
provides transparency across 
company

THE BUSINESS CHALLENGE
Our client, one of the world’s largest companies in its industry, provided a range of billing, 

customer relationship management and other core services for nearly 80 different Internet 

sites of various wireless carriers. Due to this wide range of offerings, at any given time there 

were a large number of client-focused support and development projects simultaneously 

underway within the company, all of which had revenue implications. Unfortunately, the 

projects were not being completed on time and a backlog was developing. Management 

had no visibility into the performance metrics because there was no central system to 

monitor the activities and progress of the projects.

AGSI developed a solution to improve the client’s visibility into their projects and resources, 

giving them more information for performance tracking and reporting across the various 

projects.

AGSI’S HIGH-LEVERAGE SOLUTION
AGSI analyzed the various stand-alone applications that were being used to manage 

individual projects, along with the metrics that were being produced. AGSI also reviewed 

the expectations of varying levels of management for visibility, monitoring, and/or control 

of individual projects down to the resource level. Using this information, AGSI designed 

a custom application to help manage the project backlog by measuring FTE 
utilization. The Project Management Metrics System also collected all existing metrics 

currently being generated on individual projects, assembling them into a comprehensive 
database that supported trend analysis and demand forecasting.

Separately, the system captured all the status and time reports on the projects and fed 

them to the company’s central payroll reporting tool and to a management-level project 

management dashboard for review and subsequent reporting.

VALUE TO THE ENTERPRISE
The system enabled management to concisely associate FTE level of effort with individual 

project support requests and allocate resources throughout the company. Because the system 

AGSI designed so precisely met the stated requirements of company management, the system 

was adopted as a standard for performance tracking throughout the company.


